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4-7  PS&E Estimates
Once a structure design is complete and checked, PS&E estimates must be prepared and
submitted as part of the PS&E package.  PS&E estimates are comprised of quantity
calculations, quantity check calculations, cost estimates, and estimates of working days.
Preparation of these documents shall conform to the requirements in the Bridge Design
Aids and the Plans, Specifications and Estimate Guide.

Quantity calculations, and check quantities calculations calculated by an independent
checker, shall be based on the design shown on the checked structure plans.  The
quantities and check quantities shall be compared and the differences in excess of those
allowed in the Bridge Design Aids resolved.

Quantities and check quantities shall be bound separately from each other.  A set of
bound quantities and check quantities shall be prepared for each structure when a project
involves multiple structures.

For each structure in a project, the following State forms shall be prepared for quantity
summaries and cost estimates:

DS-D0015 Pile Summary
DS-D0019 Structural Quantity Survey and Marginal Estimate
DS-D0022 Summary –Structure Excavation and Structure Backfill
DS-D0050 Concrete Summary
DS-D0067 Bar Reinforcing Summary
DS-D0100 Pile Quantity Calculations
DS-D0110 Reinforcing Steel Quantities
DS-D0153 Soundwall Summary
DS-D0154 Summary-Miscellaneous Metal-Bridge and Restrainer

These forms are available through the OSFP web site and samples can be found in Bridge
Design Aids.

In addition to completing the forms above, the following documents must also be
prepared:

•  Working Days Schedule (Form DPD-OSD-0037)—prepared to show the
estimated working days to construct the structure work.  Only one form per
project is required.  For projects involving multiple structures, the schedule will
show all the structures.  Separate schedules for each structure will be required
only in exceptional cases.  This form is available through the OSFP website.
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•  An additional Structural Quantity and Marginal Estimate (Form DS-D0019)—
prepared to show combined structure quantities and the total structure cost on
projects with multiple structures.

For projects advertised by those other than Caltrans, the quantity calculations, summary
forms and working day schedules will not be reviewed and are not a required submittal.
The exception is that the “Structural Quantity Survey and Marginal Estimate” showing
the quantities and cost estimate for each structure must be submitted for informational
purposes.

Deliverables

Item Number of Copies for Each PS&E Stage 1,3

Initial Intermediate Final
Structural Quantity Survey and Marginal Estimate 2 2 2
Quantity Calculations, Check Quantity Calculations,
and Quantity Summary Sheets 2

2 2 2

Working Day Schedule 2 2 2 2
1 At the discretion of the OSFP Liaison Engineer.
2 Do not submit for non-Caltrans advertised projects.
3 All deliverables are on a per structure basis except for the Working Day Schedule where only one is required

per project.


